
PROJECT START MEETINGS/ CORRIDOR TOUR
MARCH 28, 2014
STEERING COMMITTEE SESSION/STAKEHOLDER INTERVIEWS
MAY 7-8, 2014
FIELD WORK SITE VISIT
MAY 22, 2014
DELIVERABLE #1 STATE OF THE CORRIDOR REPORT
JUNE 26, 2014
STEERING COMMITTEE REVIEW MEETING
JULY 10, 2014
PROJECT START
PHASE 1: ANALYSIS PHASE - STATE OF THE CORRIDOR
APRIL
MAY
JUNE
JULY


COMMUNITY WORKSHOP/ OPEN HOUSE #1
AUGUST 28, 2014
STEERING COMMITTEE REVIEW MEETING
SEPT. 18, 2014
STEERING COMMITTEE/ OPEN HOUSE #2
OCTOBER 2, 2014
DELIVERABLE #2 DRAFT CORRIDOR PLAN REPORT
OCTOBER 17, 2014
PLANNING AND ZONING COMMISSION PRESENTATION
OCTOBER 30, 2014
CITY COUNCIL PRESENTATION
NOV. 13, 2014
DELIVERABLE #3 FINAL CORRIDOR PLAN REPORT
NOV. 25, 2014
PHASE 2: CORRIDOR VISIONING
PHASE 3: CORRIDOR PLAN
JULY
AUGUST
SEPTEMBER
SEPTEMBER
OCTOBER
NOVEMBER